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SUPPLEMENT TO PETITION TO EXTEND TIME FOR
NETWORK IMPLEMENTATION

BellSouth Corporation,' on behalf of itself and each of its affiliated companies that are
subject to Part 52, Section 52.23(a) of the Commission’s Rules, 47 C.F.R. § 52.23(a)
(BellSouth), hereby files this supplement to its March 2. 1998 petition to extend the time by
which implementation of a long-term database method for number portability (LNP) in the
BellSouth network will be completed in all MSAs within Phase 1. II, [T, V and V of the
Commission’s LNP implementation schedule within the Southeast Number Portability
Administration Center (NPAC) Region 4. This supplement modifies the implementation
schedule originally proposed by BellSouth on March 2. 1998 and is based on the August 31,

1998 implementation date for Atlanta established in the Common Carrier Bureau’s March 31,

1

BellSouth Corporation (BSC) is a publicly traded Georgia corporation that holds the
stock of, among other companies, BellSouth Telecommunications, Inc. (BST), a Bell operating
company and local exchange carrier (LEC) that provides wireline telephone exchange service
and exchange access service in parts of Alabama, Florida, Georgia, Kentucky, Louisiana,
Mississippi, North Carolina, South Carolina and Tennessee (“NPAC Region 4” or the “Southeast
Region”). BST and BSC have or may form alternative local exchange carrier (ALEC), and
competitive local exchange carrier (CLEC) affiliates to serve customers within and outside the
Southeast Region where BellSouth has not traditionally held a franchise to provide telephone
service.
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1998 Waiver Order’ and BellSouth’s progress in meeting the August 31, 1998 implementation
date, which will be the subject of a May 8 status report to the Bureau as required by the terms of
the Waiver Order. BellSouth provides further information in support of its pending request and
requests that the Commission, in its next order, grant firm implementation dates for all remaining
Phases in accordance with the modified implementation schedule proposed herein.

BellSouth has undertaken significant efforts to implement LNP in Atlanta by August 31,
1998. Based on these efforts, the amount of interface development work remaining and the
requirements of orderly intercompany testing among multiple providers across multiple MSAs in
multiple states in succeeding LNP Implementation Phases, BellSouth is proposing to implement
the remaining Phases in roughly thirty (30) day intervals beginning September 1, 1998, so that all
five Phases will be completed by the end of the Commission’s original deployment schedule,
December 31, 1998. Specifically, BellSouth herewith modifies its implementation schedule to
complete Phase [1 MSAs by September 30, Phase Il MSAs by October 31, Phase IV MSAs by
November 30, and Phase V MSAs by December 31, 1998" assuming, of course, timely NPAC

delivery:

’ Telephone Number Portability Petitions for Extension of the Deployment Schedule for
Long-Term Database Methods for Local Number Portability Phase I, CC Docket No. 95-116,
NSD File Nos. L-98-20, L-98-28, 1.-98-27, 1.-98-24, 1.-98-21, L.-98-09, L-98-29, 1.-98-30, L-98-
26, L-98-31, 1.-98-22, 1.-98-23, L.-98-32, 1.-98-25. Order (rel. March 31, 1998).

? December 31, 1998 is the date the Commission originally established for completion of

Phase V. However, BellSouth intends to complete implementation of Phase V MSAs on or
about December 15, 1998, in light of the subsequent seasonal holidays.
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Phase |

Phase 11

Phase 111

Phase IV

Phase V

Orig.: 182 days

Orig.: 135 days

Orig.: 91 days

Orig.: 92 days

Orig.: 92 days

10/1/97-3/31/98

1/1/98-5/15/98

4/1/98-6/30/98

7/1/98-9/30/98

10/1/98-
12/31/98

Petition: 45 days

Pet’'n.: 47 days

Pet’n.: 30 days

Pet’n.: 30 days

Pet’'n.: 30 days

10/1/98-11/14/98

11/15/98-
12/31/98

1/1/99-1/30/99

1/31/99-3/1/99

3/2/99-3/31/99

Waiver Order
August 31, 1998

Supplement to
Pet’n.: 9/30/98

Supplement to
Pet.: 10/31/98

Supplement to
Pet’'n.: 11/30/98

Supplement to
Pet’n.: 12/31/98

Atlanta

Miami

Ft. Lauderdale
Orlando
Tampa

New Orleans
Charlotte
Greensboro
Nashville

Memphis
Louisville
Jacksonville
Raleigh

W. Palm Beach
Greenville

Birmingham
Knoxville
Baton Rouge
Charleston
Mobile
Columbia

As BellSouth explained in its original petition, BST undertook substantial activities to
meet the Commission’s implementation schedule prior to requesting an extension of time for
each affected switch within the Southeast Region. These activities included establishing an LNP
using Advanced Intelligent Network (AIN) protocol between BellSouth service switching points
(SSP) and the BellSouth AIN Service Control Points (SCP) and building a new LNP Gateway
operations system (Gateway LSMS) designed to interface with the new master database of all
ported numbers in the Southeast Region (the NPAC SMS database) which was to have been
provided by the former Local Number Portability Administrator (LNPA), Perot Systems. On

February 10, 1998, the Southeast Region Number Portability Administration Company, L.L.C.
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(Southeast LLC) terminated its contract with the former LNPA, Perot Systems, as a result of its
failure to provide the NPAC SMS database, and substituted the current LNPA. Lockheed Martin.

BellSouth further advised the Bureau in its original petition that the new Lockheed
Martin NPAC SMS database is a full seven (7) NANC LNP software specification releases
beyond the NPAC SMS database that was to have been delivered by Perot Systems, and that this
fundamental difference in NPACs interface specification will require BellSouth to engineer and
develop significant software modifications to its NPAC interface, the BellSouth LNP Gateway
Service Management System (LNP G/W). The Bureau determined that BellSouth satisfied the
requirements of the Commission’s rules with respect to demonstrating the need for an extension
of the implementation date, and that it demonstrated unique circumstances that justify additional
time it needs to implement LNP.? Nevertheless, the Commission did not grant BellSouth’s
request to extend the Phase [ implementation deadline to November 14, 1998, but rather granted
a waiver to BellSouth until August 31, 1998.

On the date of the Bureau’s Waiver Order, BellSouth had completed all of its network
implementation for LNP within the Atlanta MSA, and was then and is now querying in 100% of
its switches. BellSouth has substantially completed network implementation within Phase II
MSAs, is currently querying on 91% of all switches. and is on track to complete its network
installation by May 15, 1998, the Commission’s original deadline. With respect to Phase 111
MSAs, all service control points and related software have been installed. Querying has also
begun in Phase IIl MSAs, and BellSouth remains on track to complete its internal network

implementation efforts for Phases III, IV and V.

Waiver Order, para. 41.



With respect to its Lockheed Martin NPAC interface development efforts, BellSouth was
driven by the August 31, 1998 date in the Waiver Order to arrive at a software solution that
would permit certification with the Lockheed Martin NPAC in time to begin final industry end-
to-end testing on July 15, 1998. BellSouth had previously targeted its internally developed LNP
G/W software release R1.7 as the production release software for the Lockheed Martin NPAC
interface that would have contained the necessary NANC 1.8 changes as well as additional
ordering and provisioning functionality for competitive local exchange carriers. This target
release, together with associated development efforts. was the keystone to BellSouth requesting
an implementation date of November 14, 1998 for Atlanta.

It being impossible to have LNP G/W R1.7 ready by July 15, 1998, BellSouth sought to
evaluate whether or not an absolutely minimal subset of NANC 1.8 functionality, which would
enable NPAC certification, could be built into an earlier version of its interface software, LNP
G/W R1.5. BellSouth contracted with outside consultants who were individually and personally
involved in the original development of the Lockheed Martin NPAC software in order to
maximize the probability of success of this engineering challenge. With the help of these
consultants, Telecommunications Software Enterprises, BellSouth was able to refine its
development and testing intervals to the extent that BellSouth believes that it can develop and
load a production version of LNP G/W R1.6 by July 15. 1998 in order to conduct industry
testing.

Based on the success of interoperability testing of the LNP G/W R1.1 platform over dial-
up facilities, BellSouth began turn-up testing of LNP G/W R1.5 over dedicated facilities on April
11, 1998. To date, 40 out of 45 test suites have passed, and BellSouth remains guardedly

optimistic that it can complete development of R1.6 with the minimal subset of NANC 1.8



change orders necessary to certify to the Lockheed Martin NPAC shortly, with testing to begin in
two weeks. Nevertheless, additional interface software functionality remains to be developed,
and BellSouth’s modified implementation schedule represents the minimum time necessary to
implement LNP in the remaining four phases after August 31 in light of this additional
development and the need for rigorous intercompany testing.

Intercompany testing for all phases of number portability is being planned within the
Southeast NPAC Region including multiple tests between pairs of service providers. Testing
includes the ordering process (sending porting requests between service providers, issuing
service orders), provisioning process, (working service orders, updating downstream systems,
notifying NPAC of completion, receiving broadcast information from the NPAC, processing
broadcast information through the local service management systems to the service control point
databases) and call completion (multiple test call both to and from newly ported numbers).
Several rounds of tests will be performed; and, in some instances, it is necessary to test serially.

As stated above, thirty days is a minimum interval necessary to accommodate the
requirements of intercompany testing. BellSouth’s modified schedule takes this into account and
is the mimimum time needed to accommodate responsible intercompany testing as well as the
continuing interface software development efforts. including development of NPA split
functionality. Within the Southeast Region, Phase I contains one MSA within one state.
However, Phase II contains multiple test locations because there are four MSAs within a single
state. Phase III is even more complicated because there are three different states involved, and
one state has two MSAs, while Phase V presents more challenges as six MSAs are distributed
across five different states. Multiple service provider testing participants have been identified in

these locations, and it is reasonable to expect that as the time for LNP implementation



approaches, more carriers will need to participate in testing. Phase V contains the Baton Rouge
MSA which is undergoing an area code split affecting all 17 of the switches in the Baton Rouge
MSA earlier identified in BellSouth’s March 2, petition. Three of the 47 New Orleans (Phase
III) MSA switches identified in the March 2, 1998 filing are affected by the Baton Rouge split,
and BellSouth’s modified schedule allows minimum sufficient time to accommodate full LNP
capability in these three switches.’

Finally, BellSouth urges the Commission to act on BellSouth’s earlier filed petition as a
whole, and grant its revised implementation schedule in its entirety, rather than respond by
issuing piecemeal orders. BellSouth has already satisfied its burden of demonstrating the
requirements necessary to achieve an extension of time.® BellSouth has undertaken an ambitious,
focused and concentrated customized interface development effort in light of the Waiver Order’s
August 31, 1998 implementation deadline for Atlanta. BellSouth has revised its implementation
schedule to implement LNP in all remaining phases in a manner that is consistent with the
Waiver Order, responsible network engineering and which ultimately complies with
Commission’s original deployment schedule for final completion of all Phases by December 31,
1998. BellSouth’s planning efforts are clouded by the uncertainty surrounding the timing and

ultimate determinations arising out of the Bureau’s apparent intent to react to BellSouth’s

’ Convent CNVNLAMADSO; Lutcher LTCHLAMADSO:; and Vacherie
VCHRLAMADSO.
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pending petition incrementally by phase. With the certainty of a single resolution for all phases,
BellSouth can focus its entire efforts on implementing [L.NP within the Southeast NPAC Region.’

CONCLUSION

Having previously found that BellSouth’s March 2, 1998 Request For Extension of Time
complies fully with the Commission’s requirements therefor, and in light of the modifications to
its original implementation schedule proposed herein based upon the determinations of the
March 31 Waiver Order, the Commission’s original implementation schedule, BellSouth’s
continuing NPAC interface development efforts and the requirements for responsible
intercompany testing in all phases, particularly multi-state, multi-MSA, multi-carrier
environments and, good cause being shown, the Commission should grant an extension of the
Commission’s LNP implementation schedule and a waiver for each Phase in the Southeast

NPAC Region as follows: Phase I (August 31, 1998). Phase 11 (September 30, 1998), Phase 111

! Although BellSouth requests that that the Bureau rule on BellSouth’s remaining

extensions requests at one time, and desires this request be granted in its next order addressing
BeliSouth’s pending request for extension of Phase II, BellSouth does not intend that the grant of
this request relieve BellSouth from the status report obligations imposed by the Bureau upon
BellSouth in its March 31, 1998 Waiver Order.



(October 31, 1998), and Phase IV (November 30, 1998). BellSouth withdraws its request for an

extension of the implementation date for Phase V.

Date: May 1, 1998

Respectfully submitted,

BELLSOUTH CORPORATION

LLam,

M. Robert Sutherland
Theodore R. Kingsley

1155 Peachtree Street, Suite 1700
Atlanta, Georgia 30309-3610
(404) 249-3392



CERTIFICATE OF SERVICE
I do hereby certify that I have this 1st day of May, 1998, served all parties to this action
with a copy of the foregoing PETITION FOR WAIVER by placing a true and correct copy of
same in the United States Mail, postage prepaid, addressed to the parties listed hereinbelow.

Magalie Roman Salas*

Secretary

Federal Communications Commission
Room 222 - Stop Code 1170

1919 M Street, N.W.

Washington, D.C. 20554

ITS, Inc.*

Room 246

1919 M Street, N.W.
Washington, D.C. 20554

Jeannie Grimes*

Common Carrier Bureau

Federal Communications Commission
2000 M Street, N.W_, Suite 235
Washington, D.C. 20554

Denise W. Tuttle

* ALSO BY HAND DELIVERY



Richard M. Rindler

Morton J. Posner

Swidler & Berlin, Chartered
3000 K Street, N.W., Suite 300
Washington, D.C. 20007

Russell M. Blau

Morton J. Posner

Swidler & Berlin, Chartered
3000 K Street, N.W., Suite 300
Washington, D.C. 20007

Gail L. Polivy

GTE Service Corporation
1850 M Street, N.W.
Suite 1200

Washington, D.C. 20036

Karen Potkul, Esq.

Nextlink California, L.L.C.
1924 Deere Avenue

Santa Ana, California 72705

Distribution L.ist
CC Docket No. 95-116

Mark C. Rosenblum

Roy E. Hoffinger

James H. Bolin, Jr.

AT&T Corp.

295 North Maple Avenue, Room 3247H3
Basking Ridge, New Jersey 07920

Eric J. Branfman

Morton J. Posner

Swidler & Berlin, Chartered
3000 K Street, N.W., Suite 300
Washington, D.C. 20007

Kathryn Marie Krause
MediaOne, Inc.

Suite 700

1020 19th Street, N.W.
Washington, D.C. 20036

Nancy C. Woolf

Pacific Bell

140 New Montgomery Street
Room 1522A

San Francisco, California 94105



Jay C. Keithley

Sprint Corporation

1850 M Street, N.W., 11th Floor
Washington, D.C. 20036-5807

Richard S. Whitt

Anne F. Lel.ena

WorldCom, Inc.

1120 Connecticut Avenue, N.W.
Suite 400

Washington, D.C. 20036

Donna M. Roberts
MCI Telecommunications Corp.

1801 Pennsylvania Avenue, N.W.

Washington, D.C. 20008

Kathryn Marie Krause

US West Communications, Inc.
Suite 700

1020 19th Street, N.W.
Washington, D.C. 20036

Teresa Marrero

Teleport Communications Group, Inc.
Two Teleport Drive, Suite 300

Staten Island, New York 10311



